
ICD10 Project Milestones: 

 

• Submit IAPD to CMS     End of May 2012 

• Complete Final Review of System Impacts  July 2012 

• Complete Document/Operational Impacts  July 2012 

• Finalize Operational Documentation Changes  October 2012 

And Policy Remediation 

• Complete Requirements and Design – Reference November 2012 

• Begin Coding – Reference     November 2012 

• Complete Requirements and Design – All other  January 2013 

System Areas 

• Internal Testing Begins – Reference   January 2013 

• Begin Coding – All other System Areas   February 2013 

Freeze Begins..... 

• System Implementation – Reference    March 2013 

• Initial Reference Table Loads    April 2013 

• Internal Testing Begins – All other System  June 2013 

Areas 

• External Testing Begins      September 2013 

• System Implementation – All other System  September 2013 

Areas 

Freeze Ends..... 

• External Testing Ends     September 2014 

• ICD10 Effective Date     October 2014 

 

 

  


